STATE OF NORTH CAROLINA

DEPARTMENT OF TRANSPORTATION
MICHAEL F. EASLEY LYNDO TIPPETT
GOVERNOR SECRETARY

January 16, 2007

MEMORANDUM TO: AGC-DOT Joint Cooperative Committee Members

FROM: E. C. Powell, Jr., PE
State Construction Engineer

SUBJECT: Minutes to the Joint Committee Meeting

The Joint Cooperative Committee of the AGC-DOT met at 10:00 AM on November 28, 2006, in
the Chief Engineer's Conference Room at the NCDOT Maintenance and Equipment Facility
located on Beryl Road in Raleigh.

Members and attendees present included:

Victor Barbour Berry Jenkins Kalliopi Sgouros
Kevin Burns Drew Johnson Ron Shaw

Alan Cahill Cecil Jones Shannon Sweitzer
Bill Capehart Bob Lofling Jimmy Travis
Bill Copeland Michael Long Steve Varnedoe
Steven DeWitt Michelle Long Ricky Vick

C. A. Gardner Jeff Mann Don Voelker
Randy Garris Graham Moore Sim Wooten Jr.
Brad Goodson Ellis Powell Jim Wyngaarden
Ron Hancock Len Sanderson

Mr. Len Sanderson announced his retirement at the end of 2006 and extended his appreciation to
the contractors and DOT committee members for their cooperation and support through his
37-year professional career with the Department.

AGENDA

Transportation Leadership Team..................ccceccuce e veeeee eevvee e e ... Len Sanderson

e Mr. Sanderson advised that the Transportation Leadership Team was established in order to
bring together Industry representatives, DOT, FHWA, NCTA, CAPA, and Municipalities in
a collaborative effort to further transportation initiatives in the state. The following goals
were established by the Transportation Leadership Team:
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Dealing with emerging issues such as development, procuring, and delivering of projects;

Address quality of product (workforce) and contract administrative issues;
3) Cost containment;
4) Communication-internal to DOT, Industry and the Public.

Mr. Sanderson stated that the first meeting took place a few weeks ago. The Leadership
Team will begin by establishing a commitment to work together and move transportation
forward.

The second meeting is scheduled for December 19, 2006. Strategy to follow is to divide the
team into small work groups to address problems, issues and achieve goals. Mr. Berry
Jenkins added that the team members need to agree on philosophies and share information
with the groups that are represented. New and innovative approaches are being discussed by
plotting the future and not reacting to it.

N.C. Turnpike Authority Progress..........ccoccvue e ieeveseee v cie e e e e e 3teven DeWitt

Mr. Steven DeWitt reported the following updates of the North Carolina Turnpike
Authority(NCTA):

- A training session took place last week for the environmental process, which seems to
be progressing as scheduled.

- The first project advertisement for bids will be in May 2007, for the Triangle
Parkway and a portion of the Western Wake Expressway.

- Mr. DeWitt stated that certain legislative issues need to occur next year concerning
toll roads. Charlotte is studying how tolls can help with the city’s transportation
needs. Mr. DeWitt recommends that similar studies be performed throughout the
state.

- Mr. DeWitt also recommended streamlining the environmental process and the
introduction of individual project coordination plans.

Mr. Jenkins stated that several urban areas around the state are beginning to question whether
they are getting appropriate return on their money. The Legislative climate is beginning to
change to more urban and suburban interests. For the League of Municipalities,
transportation is already a top priority. Bonds are also being discussed to address
transportation needs.

3D Modeling GPS Grading and Stakeout ... ...................cc.cc.cov v cveveunnn .. Berry Jenkins

Mr. Jenkins stated that the AGC has contacted the NC Licensing Board and scheduled a
meeting for December 12, 2006 to clarify the new ruling which was discussed at the last
committee meeting regarding licensures and the utilization of electronic plans.
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Mr. Shannon Sweitzer updated the committee on electronic plans. The Davis Drive project
was advertised this month and Digital Terrain Modeling (DTM) files may be downloaded
from the NCDOT web site. Available information includes the age of the project
photography and how it was developed especially in obscured areas.

Mr. Jenkins requested the status of improving final quantity calculations and commented that
the excavation quantities are typically the largest contract line items under dispute.

Mr. Ellis Powell commented that changes were made three years ago to include a new
Special Provision/Note in plans for unclassified excavation for pavement on large projects.
Now, the Department is not using templates; instead, it is using plan quantities. The industry
should begin to see the results of these changes on current projects.

Mr. Sweitzer advised that as the Department moves toward the 3D design, there would be
more accurate design data, which may help in calculating plan quantities.

Mr. Powell added that in regards to sub-contractors’ quantity disputes, one solution that is
being considered is for the contractors to keep their own records of quantities and to submit
those records to the Department on a monthly basis. This proposed process would provide an
opportunity for quantity disputes to be settled at the project level as the project progresses.
Mr. Powell advised that the “closeout conferences” are going well and suggested setting
meeting dates to review final project quantities. A similar final claims meeting to discuss
any outstanding claims may also be considered.

Mr. Jenkins expressed that the Industry has mixed reviews of the project “closeout
conferences”.

Contractor/DOT Conferences for Winter 2007-Update.......................................Ron Hancock

Mr. Ron Hancock announced the finalized dates and locations of the Contractor/DOT
Conferences. A letter will follow next week addressed to all the committee members in
regards to further details. Details of the conference are now being finalized. The length of
all Conferences will be a day and a half and the registration fee will remain approximately
the same as last year.

OTHER ISSUES

Claims

Mr. Jenkins stated that the Industry is not pleased with the entire claims process - at the
project level, how the claims are resolved, verified claims process, and court proceedings.
Mr. Jenkins suggested an alternate dispute resolution process including a board to review the
issues associated with claims. He questioned whether the current process is the appropriate
process and/or whether this process needs improvement.

Mr. Powell commented that three years ago active claims were assigned to the Bridge and
Roadway Construction Engineers and there has been an improvement in the turn around time
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even while receiving a consistent number of claims. Mr. Powell indicated that the
Department is still reviewing the claims process and that Mr. Jenkins’ suggestion will be
taken into consideration.

Mr. DeWitt added that the overhead issue keeps recurring; changes can be made but the
process needs to be in accordance with the specifications to be binding.

Mr. Sanderson advised that the Assignment of Risk is very important and also needs to be
considered.

Concrete Pavement Removal/ASR (Alkali-Silica Reactivity) Concrete Mix Designs

Mr. Powell advised that a Ready mix producer did not follow the approved project mix
design and used a non-approved mix design, which included reactive aggregates. This error
will require the removal of concrete pavement due to the increased potential for deterioration
of the concrete. The concrete placed on a bridge deck is also in question.

Problems with reactive aggregates were discovered in the mid-80’s and the specifications
since have mitigated the potential of deterioration issues by combining certain cements with
certain reactive aggregates through mix design approvals.

Mr. Cecil Jones remarked that the root cause of the problem is inattention to detail in
combining certain aggregates with certain cement. Since there is no reliable short-term test
to determine this problem, Contractor and Department personnel should be aware of this
issue.

Mr. Sanderson indicated that the Department should distribute a technical bulletin on this
subject.

The following is a list of Quarries with ASR Problems:

Owner Location Quarry Number

Hanson Princeton CA64

Martin Marietta Asheboro CA30
Bakers CA32
Ponoma CA51
Thomasville CA102

Vulcan Gold Hill CA85

DBE Participation

Mr. DeWitt advised that the FHWA is participating in the publication of a DBE Field Guide
by the National AGC. This is a simple guide with practical guidelines for field personnel.

Mr. Powell added that Shannon Sweitzer has also developed a similar guide for use in North
Carolina.
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e Mr. Sanderson emphasized the importance of this issue, which is of national interest and
should be emphasized within companies.

AGC/DOT Committee Meeting Dates for Year 2007

January 18
March 22
May 17

July 19
September 20
November 29

The next meeting is scheduled for January 18, 2007, at 10:00 A.M. in the Chief Engineer’s
Conference Room at the NCDOT Maintenance and Equipment facility located, at 4809 Beryl
Road in Raleigh.
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Mr. Dan DeVane

Mr. W. D. Riddick

Mr. Roberto Canales, PE
Mr. W. F. Rosser, PE
Mr. W. S. Varnedoe, PE
Ms. D. M. Barbour, PE

Mr. S. D. DeWitt, PE
Mr. J. G. Nance, PE

Mr. L. D. Love, PE

Mr. B. G. Jenkins, Jr., PE
Mr. C. L. Jones, PE

Mr. J. V. Barbour, PE
Mr. Art McMillan, PE
Mr. C. W. Leggett, PE
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